City of Redlands: Municipal Utilities & Engineering Department
35 Cajon Street, Suite 15A, Redlands, CA 92373
(909) 798-7698

2025 CIP WATER PIPELINE REPLACEMENT PROJECT

Project Engineer: Elva Arellanes City Inspector: Daniel Murbarger

Phone: (909) 798-7584 x9 Phone: (909) 437-8440 (Cell)

Email: earellanes@cityofredlands.org Email: dmurbarger@cityofredlands.org
PROJECT DETAILS CONSTRUCTION PROGRESS

Contractor: MCC Pipeline, Inc.

Description: This project will involve replacing approximately
14,500 linear feet of ductile iron water pipeline ranging from 8 to
24 inches at various locations throughout the City

Completed

Start Date: 4/6/26 M Under Construction
Anticipated End Date: September 2026

Work Schedule: M-F (7AM - 4PM) excluding city recognized
holidays. If necessary, night hours M-F (9PM - 6AM).

Project Updates & Issues

The contractor, MCC, has completed paving on Reservoir Road. The installation of the new bypass and laterals on Fifth Ave. is
also complete. MCC will conduct a PSI test, chlorinate, and flush the new bypass.

2-Week Look Ahead

MCC will then mobilize to Mill Creek and Opal Way to install a new 8-inch main line and relocate the existing services to the
new line.

Current Construction Process

Typically, the replacement of waterlines will take 3-4 weeks
from excavation of the trench to connecting to the existing line.
Final paving is done when multiple sections of waterline have
been replaced. Construction notices have been given to
affected residents. For temporary water shutdowns in your
area, notices will be given at least 48 hours in advance of
construction activities.

BUDGET TRACKING ‘ ADDITIONAL INFORMATION

Project Cost: $ 4,003,595.00
Approved Contract Amendment
Register online to receive weekly updates by sending an email with

Total Contract Value $ 4,003,595.00 g o yup ) 4 g

the subject line: CIP Water Project Updates. To:

MUEDProjectUpdate@cityofredlands.org
Expended to Date: $ 3,286,476.47
Balance: $ 717,118.53

CITY CAPITAL IMPROVEMENT PROJECT MAP LINK:
https://experience.arcgis.com/experience/1c6063e0f303451d88a88727b7cfa77d
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