



**City of Redlands: Municipal Utilities & Engineering Department**  
**35 Cajon Street, Suite 15A, Redlands, CA 92373**  
**(909) 798-7698**

## CIP WATER PIPELINE AND HIGHLINE REPLACEMENT PROJECT

**Project Engineer:** Gerard Nepomuceno  
**Phone:** (909) 798-7584 x4  
**Email:** gnepomuceno@cityofredlands.org

**City Inspector:** Daniel Murbarger  
**Phone:** (909) 437-8440 (Cell)  
**Email:** dmurbarger@cityofredlands.org

### PROJECT DETAILS

**Contractor:** MCC Pipeline, Inc.


**Description:** This project will involve replacing approximately 7 miles water pipeline at various locations throughout the City including 2 miles of transmission line called "Highline".

**Start Date:** 03/3/25

**Anticipated End Date:** March 2026

**Work Schedule:** M-F (7AM - 4PM) excluding city recognized holidays. If necessary, night hours M-F (9PM - 6AM).

### CONSTRUCTION PROGRESS



### Project Updates & Issues

Replacement of water mains in and around the downtown area is continuing. To minimize disruptions, construction is taking place during night hours from 9:00 p.m. to 6:00 a.m. Contractor is continuing installation of tie-in on Eureka and Redlands Blvd. Paving will commence starting tomorrow night on recently completed pipeline replacement locations.

### 2-Week Look Ahead

Contractor will continue with tie-ins. Paving will continue on recently completed pipeline replacement locations. When temporary shutdown will are necessary, affected residents/businesses will be notified 48 hours in advance. Work will continue to take place during night hours.

### Current Construction Process

Typically, the replacement of waterlines will take 3-4 weeks from excavation of the trench to connecting to the existing line. Final paving is done when multiple sections of waterline have been replaced. Construction notices have been given to affected residents. For temporary water shutdowns in your area, notices will be given at least 48 hours in advance of construction activities.



Preparing trench on Redlands Blvd.

### BUDGET TRACKING

Project Cost:	\$	12,058,362.99
Approved Contract Amendment	\$	480,000.00
<b>Total Contract Value</b>	<b>\$</b>	<b>12,538,362.99</b>
Expended to Date:	\$	10,269,665.39
Balance:	\$	2,268,697.60

### ADDITIONAL INFORMATION

Register online to receive weekly updates by sending an email with the subject line: CIP Water Project Updates. To:

[MUEDProjectUpdate@cityofredlands.org](mailto:MUEDProjectUpdate@cityofredlands.org)

CITY CAPITAL IMPROVEMENT PROJECT MAP LINK:

<https://www.cityofredlands.org/node/3710>

