



City of Redlands: Municipal Utilities & Engineering Department
35 Cajon Street, Suite 15A, Redlands, CA 92373
(909) 798-7698

CIP WATER PIPELINE AND HIGHLINE REPLACEMENT PROJECT

Project Engineer: Gerard Nepomuceno
Phone: (909) 798-7584 x4
Email: gnepomuceno@cityofredlands.org

City Inspector: Daniel Murbarger
Phone: (909) 437-8440 (Cell)
Email: dmurbarger@cityofredlands.org

PROJECT DETAILS

Contractor: MCC Pipeline, Inc.


Description: This project will involve replacing approximately 7 miles water pipeline at various locations throughout the City including 2 miles of transmission line called "Highline".

Start Date: 03/3/25

Anticipated End Date: March 2026

Work Schedule: M-F (7AM - 4PM) excluding city recognized holidays. If necessary, night hours M-F (9PM - 6AM).

CONSTRUCTION PROGRESS



Project Updates & Issues

The contractor is continuing the installation of water services, fire hydrants, and tie-ins to the existing water system. Tie-in work has completed on 7th Street. To minimize disruptions to the public, construction activities are occurring during nighttime hours from 9:00 p.m. to 6:00 a.m.

2-Week Look Ahead

Construction activities will continue to occur during nighttime hours. Installation of water services and fire hydrants will continue into next week. Tie-in work will proceed on 6th Street and Stuart Avenue. When temporary shutdowns are necessary, affected residents and businesses will be notified at least 48 hours in advance.

Current Construction Process

Typically, the replacement of waterlines will take 3-4 weeks from excavation of the trench to connecting to the existing line. Final paving is done when multiple sections of waterline have been replaced. Construction notices have been given to affected residents. For temporary water shutdowns in your area, notices will be given at least 48 hours in advance of construction activities.



Excavating trench for lateral installation on 5th Street.

BUDGET TRACKING


Project Cost:	\$	12,058,362.99
Approved Contract Amendment	\$	480,000.00
Total Contract Value	\$	12,538,362.99
Expended to Date:	\$	11,110,149.05
Balance:	\$	1,428,213.94

ADDITIONAL INFORMATION

Register online to receive weekly updates by sending an email with the subject line: CIP Water Project Updates. To:
MUEDProjectUpdate@cityofredlands.org

CITY CAPITAL IMPROVEMENT PROJECT MAP LINK:

<https://www.cityofredlands.org/node/3710>



City of **REDLANDS** "A CITY THAT WORKS"

CIP WATER PIPELINE AND HIGHLINE REPLACEMENT PROJECT LOCATION MAP

